شركة بشاير البناء للمقاولات
Bashaer Al-Benaa Contracting Company

ECEC | شركة الشرق للاستشارات الهندسية
East Consulting Engineering Company

الهيئة السعودية للسياحة
SAUDI TOURISM AUTHORITY

Site:	FITOUT PROJECT AL-RAED RIYADH	WIR -Area-Bldg site - Disc	REQUEST No.	174	Rev.# Of Copies 1
			Serial	BBC-ECE-AR-WIR-17-R01	
To:	CONSULTANT	Date:	10/1/2023		

WORK INSPECTION REQUEST

We hereby request the Engineer's attendance to inspect the following work:

Level of Inspection: [ ] Hold [ ] Witness [ ] Release Inspection [✓] Handing Over

Location of Inspection: All 6 Floors

Reference Documents and Attachments: .....

Specification #: [ ] MIR #: [ ] Inspection Checklist #: [ ] Certificate: [ ]

Clearance & Releases: [ ] Marked-up Approved Shop Drawings: [ ]

Activity ID/BOQ.: ..... Date & Time of Inspection: 10/1/2023

Previous Inspection History: .....

Meeting Notes #: ..... Testing Results: ..... Issued NCR #: .....

Description of Work:	Demolation Work In All 6 Floors
Contractor's QC Report:	works conforms to specifications

We certify that the submitted work for inspection has been executed in accordance with the contract's specification and approved shop drawings.

PM. Name: ENG.AHMED MEDHAT Signature: ..... Date: 10/01/2023

Surveyor: ENG.IBRAHIM FATHY Signature: ..... Date: 10/01/2023

DC. Name: ENG.AHMED ABDULKARIM Signature: ..... Date: 10/01/2023

Engineer's Inspection Comment:

* Elevator lobby remained.
* Mentioned type of demolition work.
* CLEANING & PREPARATION OF SURFACE LEVEL NOT YET FINISH (PARTIALLY).

Inspection Status:

A - Approved / Proceed [ ] B - Approved with comments [✓] C - Rejected [ ]

Name: ..... Signature: ..... Date: 10/01/2023

STA PM:

Name: AMIR KHAN Signature: ..... Date: 10/01/2023 11/1/23.

Client Representative:

Name: Aziz Signature: ..... Date: 10/01/2023 11-1-23

Contractor's Received:

Received by: ..... Signature: .....

Acceptance of the request does not relieve the contractor from full compliance with the requirements of the contract's documents, dimensions selecting fabrication processes and techniques of construction, coordinating his work with that of other trades, and performing his work in a safe and satisfactory manner and correlating all quantities and conformance with the design concept of the project and general compliance with the information given in the contract documents

All requests must be submitted at least 24 hours prior to the required inspection and approval.

CC: [ ] AM QA/QC [ ]

Area: .....

Site: .....

Discipline: .....

11-1-23
3:15

١١/١/٢٠٢٣